
March	  2013	  Project	  Status	  –	  WRIA	  9	  Stormwater	  Retrofit	  Planning	  Project	  

Task	   Name	   Status	  
1	   Quality	  Assurance	  Project	  Plan	   Completed	  
2	   Project	  Management	  Team	   Ongoing	  
3	   Coordination	  with	  the	  WRIA	  9	  

Watershed	  Ecosystem	  Forum	  
Ongoing	  

4	   Existing	  Data	  Review	   Completed	  
5	   New	  Data	  Collection	  and	  Report	   Completed	  
6	   Development	  of	  In-‐Stream	  Flow	  

and	  Water	  Quality	  Goals	  
Tech	  memos	  completed	  
Working	  draft	  report	  delivered	  to	  PMT	  3/4	  
Complete	  draft	  report	  due	  to	  PMT	  3/20	  
Final	  Draft	  report	  to	  stakeholders	  4/10	  
Final	  report	  	  completed	  May	  2013	  
	  

7	   Watershed	  Modeling	  and	  
Report	  

Modeling	  to	  be	  completed	  April	  2013	  
Draft	  report	  due	  to	  PMT	  3/20	  
Final	  draft	  report	  due	  to	  stakeholders	  4/10	  
Final	  report	  completed	  June	  2013	  
	  

8	   SUSTAIN	  Modeling	  and	  Report	   Draft	  Newaukum	  catchment	  pilot	  study	  report	  due	  to	  PMT	  3/20	  
Final	  draft	  Newaukum	  catchment	  pilot	  study	  report	  due	  to	  

stakeholders	  4/10	  
Final	  Newaukum	  catchment	  pilot	  study	  report	  completed	  May	  2013	  
Final	  ecohydrology	  modeling	  and	  report	  on	  Newaukum	  catchment	  

completed	  by	  Olivia	  in	  April	  2013	  
SUSTAIN	  modeling	  completed	  July	  2013	  
Watershed	  	  SUSTAIN	  model	  draft	  report	  due	  to	  PMT	  August	  2013	  
Final	  watershed	  SUSTAIN	  model	  report	  October	  2013	  
	  

9	   Watershed	  Retrofit	  Plan	  Report	   Draft	  report	  to	  PMT	  September	  2013	  
Draft	  final	  report	  to	  stakeholders	  October	  2013	  
Final	  Report	  December	  2013	  
	  

10	   Stormwater	  Retrofit	  Cost	  
Estimate	  for	  Puget	  Sound	  and	  
Report	  

Cost	  estimate	  extrapolation	  completed	  October	  2013	  
Draft	  report	  November	  2013	  
Final	  report	  December	  2013	  
	  

11	   Outreach	  and	  Communication	   Stakeholder	  workshop	  #3	  April	  25,	  2013	  
Stakeholder	  workshop	  #4	  in	  Oct/Nov	  2013	  
Ongoing	  quarterly	  project	  updates	  
Ongoing	  1-‐on-‐1	  meetings	  
	  

12	   Project	  Management	   Ongoing	  
	  


